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Volume IV - Quality Assurance Plan 
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o Plans for remedial investigations at  l o w  priority sites - Volume I1 
I o Plans for feasibility studies at low priority sites - Volume I1 - 
o 

o Schedules for remedial investigations at low p r i o r i t y  s i tes  

Plans for environmental pathways evaluation and endangerment 
/risk assessments at low priority sites - Volume 

- see attached schedule 
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Schedules 
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for feasibility studies at low priority sites 

- Draft feasibility studies, if necessary, will be completed 
four months after a final remedial investigation report is 
issued for a particular site or group of sites 

Tentative schedules for submittal o f  comprehensive 
corrective/remedial action plans at low priority sites 
- Draft corrective/remedial action plans, if necessary, will be 

completed three months after the Record o f  Decision (ROD) is 
finalized for a particular s i t e  or group of sites 

Tentative schedules for implementation o f  corrective/remedial 
action plans 

- Implementation of corrective/remedial action plans will be 
initiated two months after final corrective/remedial action 
plans are issued 

Low priority pf umes and sources proposed fo r  corrective/remedi a1 
act i on 
- No low priority plumes or sources have been proposed for 

correcti ve/remedi a1 action because no information i s 
currently available on the existence o f  either plumes or 
"continuing releases" from low riorit sites. Preliminary 

initial (Phase I) remedial icvesti ation at a particular 

sources will be proposed after the scheduled remedial 
i nvest i gat i ons are compl eted 

information will not be availab Y T  e unti the completion of an 

site. Corrective/remedial action. 7 or low priority plumes and 

If you have any questions concerning this submittal, please contact 
T. C. Greengard at Ext. 7121. 
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